
1675 Montgomery Park Road, P.O. Box 160, Pickering, Ontario L1V 2R5 

November 24, 2020 

P-CORR-00531-06224

Mr. M. A. LEBLANC 
Commission Secretary 
Secretariat 

Canadian Nuclear Safety Commission 
280 Slater Street 
Ottawa, Ontario 
K1P 5S9 

Dear Mr. Leblanc: 

Pickering NGS: Request for Approval to Amend the Integrated 
Implementation Plan (IIP) to Extend Resolution Action G01-RS1-06-01 
(CSA N285.8 Compliance Plan Activities) 

The purpose of this letter is to request Canadian Nuclear Safety Commission 
(CNSC) approval to amend the Pickering Periodic Safety Review 2 (PSR2) 
Integrated Implementation Plan (IIP) (Revision 1), which was accepted by the 
CNSC in Reference 1, in order to extend the completion date for resolution 
action G01-RS1-06-01. 

This request is pursuant to licence condition 15.1 of the Pickering Power 
Reactor Operating Licence (PROL) 48.01/2028, which provides details of the 
IIP provided in Reference 2 and OPG’s commitment to complete all IIP 
resolution actions by December 31, 2020.   

This global issue G01-RS1-06-01 was identified through the PSR process 
(Reference 2) to look at Fitness for Service (FFS) of fuel channels, for the 
planned service life of the station.  This action was to complete the 
compliance plan activities for CSA standard N285.8 Technical Requirements 
for In-Service Evaluation of Zirconium Alloy Pressure Tubes in CANDU 
Reactors, as accepted by the CNSC in Reference 3.  

OPG completed the required actions and requested closure of IIP resolution 
action G01-RS1-06-01 in Reference 4.  CNSC staff reviewed this submission 
and responded (References 5 and 6) that further action is required, before the 
IIP resolution action can be closed. 

In Reference 5, CNSC staff requested supplemental information to support 
the use of nominal cooldown transient for the Pickering NGS Leak-Before-
Break (LBB) evaluation. This information will be submitted on or before 
April 23, 2021. 
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In Reference 6, CNSC staff requested that pressure tube flaw inspection data 
be provided to support validation of the PLBB code, and that OPG perform 
probabilistic predications of pressure tube rupture using the Probabilistic 
Leak-Before-Break (P-LBB) code.  OPG is targeting to provide this additional 
information to CNSC staff before the end of February 2021. 

Pursuant to paragraphs 140, 141 and 675 of the Record of Decision for the 
Pickering NGS licence renewal (Reference 7), the Commission must be 
informed of the delay in completion of IIP resolution action G01-RS1-06-01 
and must approve the IIP change and the need for an extension beyond 
December 31, 2020. 

OPG is requesting CNSC approval to extend IIP resolution action G01-RS1-
06-01 beyond the current due date of December 31, 2020.  OPG is requesting 
to extend the completion date of G01-RS1-06-01 until April 23, 2021, in 
alignment with the timing of our previous request for extension in Reference 8. 

The delay in the closure of this IIP resolution action does not have any impact 
on the safe operation of Pickering until 2024.  

OPG is requesting a response to this request for CNSC approval to extend IIP 
resolution action G01-RS1-06-01, by December 31, 2020 in keeping with 
OPG’s commitment to close IIP actions by the end of 2020. 

If you have any questions, please contact Sara Irvine, Manager Pickering 
Regulatory Affairs at 289-314-3367. 

Jon Franke 
Senior Vice President 
Pickering Nuclear 

cc: K. Campbell, Acting Director, Pickering Regulatory Program Division, 
Ottawa  
CNSC Pickering Regulatory Program Division 
CNSC Records Office  
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