

Pickering CAC

DRAFT Schedule for Preparing in-person Intervention to the June 2024 CNSC Hearing

2024 – 2026 Pickering Nuclear Generating Station Relicensing

	BENCHMARKS	CAC ACTIVITY
Week 1	Formulate CAC working group	<ul style="list-style-type: none">▪ CAC email to invite members to form Committee to prepare intervention▪ Get Zoom meeting dates into calendars
	OPG Supportive documents	<ul style="list-style-type: none">▪ Committee to obtain and review 2024 – 2026 OPG licensing support documents.▪ Obtain and review 2018 CAC intervention
Week 2	Approach developed	<ul style="list-style-type: none">▪ CAC Zoom meeting to discuss documents and scope of intervention
Week 3	Information Session	<ul style="list-style-type: none">▪ CAC members to attend OPG Community Information Session – February 21st
Week 4	February 28 th last date for asking questions	<ul style="list-style-type: none">▪ First rough draft of intervention completed and circulated for comments▪ Ask questions as required
Week 5		<ul style="list-style-type: none">▪ Circulate revised draft of intervention to CAC members for comments
Week 6		<ul style="list-style-type: none">▪ Circulate revised final draft intervention to CAC members for approval
Week 7	April 16th	<ul style="list-style-type: none">▪ Pickering CAC Meeting▪
Week 8	April 29th	<ul style="list-style-type: none">▪ Submit Intervention to CNSC with request to appear in person

Activities to prepare to appear in person as intervenors